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Advancing Performance Measure Reporting for New and Continuing 

Landscape Restoration Projects - Grant Summary  
 

This grant is awarded to the Sacramento-San Joaquin Delta Conservancy (Conservancy) for the tasks described 
below and to contract with the San Francisco Estuary Institute/Aquatic Science Center (SFEI/ASC) to establish a 
data exchange process between EcoAtlas and Delta View, develop new capabilities in EcoAtlas, as well as 
develop training materials and outreach for the new reporting functionality developed through this project. The 
US EPA is partially funding this project in FY 15-16 and anticipates awarding the remaining funds in FY 16-17 for 
the completion of the project. 
 
 
Start Date: January/February 2016 (after Board approval)  End Date: October 31, 2018 
 
 

Table 1. Budget Summary: This table presents the budget for the grant award, matching funds and 
pending contract.  

Awarded Funds Amount 

Total Awarded to the Conservancy by the US EPA in FY 15-16 $124,180 

 -Amount Allocated for Conservancy   $21,400 

 -Amount Allocated to SFEI/ASC (under contract, pending approval)  $102,780 

Matching Funds   

Total Matching Funds (from the Conservancy, SFEI/ASC, and Delta 
Stewardship Council $133,500  

Pending Award of Funds in FY 16 - 17   

Total Amount Anticipated to the Conservancy by the US EPA in FY 16-17 $125,000  

 -Amount Allocated for Conservancy   $21,400 

 -Amount Allocated for SFEI/ASC (under contract, pending amendment)  $103,600 

Total Project Cost  $382,680  
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Table 2. Summary of Tasks and Budget: 

Task 
# 

Task Name and Description  Funds to 
DC  

DC            
In-Kind 
Services  

Funds to 
SFEI/ASC

1
 

SFEI/ASC 
Matching 
Funds 

Delta 
Stewardship 
Council 
Matching 
Funds

2
 

Tasks by SFEI/ASC  

1 
 

Integrate project data and performance measures 
between EcoAtlas and the Delta View 
Establish formal data exchange standards and 
methods for the synchronization of key project data 
and performance measures between EcoAtlas and 
Delta View. 

$0  $0 $70,280 $4,228  
 
 
 

$78,000  
 

2 Develop new capabilities to improve performance 
measures reporting for wetland 
restoration projects for Proposition 1 Grant and 
other programs in the State. 
Develop additional reporting features on EcoAtlas to 
address identified gaps in relation to wetland 
restoration projects performance measures reporting 

$0 $0 $28,000 $2,300 $0 

3 
 

Outreach and Training  
Develop training and outreach material for EcoAtlas 
and new reporting functionality 

$0 $0 $1,000 $1,000 $0 

4 
 

Reporting to the Conservancy   
Regularly report progress towards deliverables, 
provide bi‐annual written updates, and a final progress 
report  

$0 $0 $2,100 $100 $0 

-- Travel (SFEI/ASC) $0 $0 $1,400 $0 $0 

Tasks by Delta Conservancy  

5 Coordination Among State and Federal Agencies, 
Data Prioritization and Project Management 
Convene a workgroup of state and federal agencies to 
receive input on project implementation, prioritize data 
and manage the project  

$21,400 $40,245  
 

$0 $0 $0 

-- Phase 1 Cost: $190,931 (Award: $124,180 & Match: 
$66,750.50) 

$21,400 $20,122.50 $102,780 $7,628 $39,000 

-- Phase 2 Cos: $191,750  (Award: $125,000 & Match: 
$66,749.50) 

$21,400 $20,122.50 $103,600 $7,627 $39,000 

-- Total Project Cost: $382,680 (Award: $249,180 & 
Match: $133,500) 

$42,800 $40,245 $206,380 $15,255 $78,000 

1
SFEI/ASC is contributing $7,628 under the currently allocated budget and will contribute an additional $7,627 pending 

an additional award from the US EPA and subsequent contract amendment.  

2
The Delta Stewardship Council is contributing $28,000 in-kind derived from staff time and $50,000 cash for the work of 

a subcontractor on Delta View.  


